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1 Introduction 
This report has been prepared in support of a proposal for the construction of amenities as part 
of the Mullingar Regional Sports Complex in the town of Mullingar, Co. Westmeath, specifically 
at Blackhall Place. This site at Blackhall Place aims for comprehensive sports integration, 
blending facilities for swimming, strength training, and indoor ball games into a cohesive, multi-
functional environment. For more details regarding the development description and its 
information, see Section 3. 
 
1.1 Objective of Construction Environmental Management Plan  

This Construction Environmental Management Plan (CEMP) is an outline document of the 
proposed approach to ensure that construction activities have the least impact on the 
surrounding environment. Below is an outline of the objectives: 

• Ensure appropriate measures to prevent or minimise nuisance emissions of noise and dust. 
• Ensure that discharges to surface/groundwater sources are controlled. 
• Ensure that any nearby ecological receptors (SPAs, SACs, NHAs) and archaeological sites 

are not adversely impacted by construction activities. 
• Minimise the impact on local traffic conditions resulting from construction activities. 
• Outline how the measures proposed above shall be implemented. 

This CEMP has been prepared for the planning phase of development to outline the general 
considerations of the works, from initial enabling works to sub-structure and superstructure 
construction concerning waste and the environment. A contractor has yet to be appointed to 
this project. This document will be revised upon the appointment of an experienced and 
competent contractor, and the development will be constructed under the environmental 
management measures contained herein. 

The CEMP, due to its structure and nature, will also require constant updating and revision 
throughout the construction period. Therefore, this is a working document and will be 
developed further before and during construction. 

1.2 Responsibility  

A contractor has not yet been appointed to carry out the proposed project. Once appointed, the 
contractor will be responsible for maintaining and updating the construction stage CEMP 
throughout the work. The updated document will then be issued to Westmeath County Council. 
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2 Site Details 
2.1 Site Location 

The proposed Mullingar Sports Complex at Blackhall Place is a ca. 1.8 ha brownfield site, 
located in the centre of Mullingar (ITM Coordinates: 643551, 752791). It is bounded by the 
Sligo–Dublin railway line to the South, with Mullingar Railway Station located approximately 
90m to the southwest. The Blackhall site environs consist of residential properties to the 
northwest, commercial properties to the north, industrial properties to the south and west and 
community/institutional uses to the east. The link road to the east of the site is a focus of site 
analysis, with a planned re-evaluation of traffic flow adjacent to the proposed building and its 
surrounding context. The County Council buildings lie on the opposite side of this link road. The 
proposed site, at its closest boundary line, is situated approximately 53 metres West of the 
Brosna River and approximately 195 metres East of the Royal Canal pNHA. 

A portion of the site was previously residential, which was demolished and removed ca. 2006-
2012. A new link road was built from Jail Hill through to Dominick Place to aid connectivity 
through the town and ease traffic congestion. Adjacent to this road and the demolished 
residential site is a surface cover, infill car park serving the town centre. There is a noticeable 
3m height difference across the site from the North to the South, stepping down from Dominick 
Place South. A large embankment slopes up to the rail.  

The site location can be seen in Figure 2.1 below. 
 

 
Figure 2.1: Site location and environs (Source: Google Maps, 2025). 
 

Proposed 
development 
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2.2 Site Environmental Considerations 

2.2.1 Topography 

A topographical survey was completed for the Blackhall site by Apex Surveys, presented in 
Figure 2.2. It is evident that levels are generally highest along the northern boundary of the 
site, ranging from 94.93m at the northernmost point of the site to 93.36m in the northeast of the 
site. Levels then fall in a southerly direction and are lowest in the western portion of the site at 
89.43m, whereas the developed car park in the east is at a level of approximately 92.5m. The 
rail embankment is noted as being above the level of the site in an east-west direction.  

There is a noticeable 3m height difference across the site from the North to the South, stepping 
down from Dominick Place South. A large embankment slopes up to the rail. Furthermore, the 
site topography is such that it gradually slopes downwards towards the River Brosna, which 
may be a consideration for pollution and run-off migration. 

 
Figure 2.2: Topography (Resource: Apex Surveys. Ref: DRG No: 6681). 

2.2.2 Hydrology  

Maps generated by the Environmental Protection Agency (EPA) and featuring data from the EU 
Water Framework Directive (WFD) were consulted to assess the extent and quality of 
waterbodies present in the vicinity of the proposed development.  
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The site is located within the WFD catchment 25A – Lower Shannon and sub-catchment 
BROSNA_SC_010. The principal hydrological feature within the vicinity of the site consists of 
the River Brosna (EPA name: BROSNA_020), which runs from northeast to south, located ca. 
53m east of the site. The Royal Canal is located ca. 165m west of the Blackhall site. The site is 
not part of an Arterial Drainage Scheme (Brosna Drainage scheme C45(1) located ca. 80m E 
of the site), and none of the land is classified as benefitting land. 

Regarding the Water Framework Directive and the status of the river and canal waterbodies in 
this area, according to the EPA maps, the River Brosna has a WFD status of “Poor” and is “At 
Risk” in accordance with the Water Framework Directive. This indicates the river's ecological 
status and chemical status are poor. Concerning the nearest canal waterbodies, the Royal 
Canal Main Line (Lower Shannon) possesses a WFD status of “Good” and the Risk Level is 
“Under Review”. According to the Cycle 3 HA 25A Lower Shannon Catchment Report, May 
2024, the main pressures on the Brosna_020 waterbody occur due to Urban run-off and hydro 
morphological changes, e.g. channelisation, damming, urban development, that ultimately 
disrupt the flow and storage ability of the water body.  

EPA Maps were consulted to determine if any WFD River Network Routes were designated as 
Designated Salmonid Waters under S.I. No. 293/1988 - European Communities (Quality of 
Salmonid Waters) Regulations 1988 existed in the surrounding areas of the site. None of the 
aforementioned river waterbodies were included in the register, therefore, no adverse impacts 
from the site are envisioned for salmonid habitats.  

2.2.3 Geology & Hydrogeology 

Teagasc soil mapping indicates that the surface / quaternary sediments at the Blackhall site are 
classified as made–ground or artificial surface, with the parent material described as Till 
derived from limestone on the majority of the site. The Geological Survey of Ireland (GSI) 
bedrock database indicates that soils of the proposed site are underlain at depth by the Lucan 
Formation, which consists of dark limestones and shale.  
 
GSI groundwater maps state the site overlies a locally important aquifer. The groundwater 
vulnerability index at the site ranges from moderate to high. The hydrogeological setting at the 
site is described as moderate permeability subsoil overlain by well-drained soil. The 
groundwater vulnerability is based on the predicted time taken for a pollutant released to the 
ground at surface level to reach an aquifer, i.e. the ease with which groundwater may be 
contaminated by human activities. No groundwater source protection zones or protected 
hydrological features, such as holy wells or springs, are located within the boundaries of the 
proposed site. The nearest source protection zone is located ca. 25km east of the 
development, the Ballivor public water scheme. The nearest Drinking Water Surface Water 
Bodies is Lough Owell, located ca. 4km northwest of the development.  
 
There are no records of landfills or dumping grounds in the area of the proposed development. 
The nearest landfill site, the Marlinstown Landfill (License No W0071- 02), is approximately 
3.3km east.  
 
Based on the historical review of the site and the findings of a site investigation report provided 
to ORS, a significant amount of made ground is present, which may be contaminated given the 
site's previous use and its location in a town centre. The historical site report only assessed a 
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section of this proposed site. ORS carried out a more detailed site investigation on March 10th, 

2025, and reporting is in progress.  
 
The Tier-I Environmental Risk Assessment determined that a Tier-II Environmental Risk 
Assessment will be necessary before construction works to assess potential contamination 
present in the ground. Proposals to retain any contaminated material on site below open paved 
areas will be evaluated. Existing paved parking areas will require breaking up and excavating 
to provide a new plaza area over this side of the site. Material excavated will be assessed 
before disposal to identify the appropriate treatment and disposal methods.  
 
A piled foundation is anticipated given the loadings anticipated below long span roof structures 
and the swimming pool area. External works will also include retaining wall structures to 
account for the varying site levels across the site. Retaining walls are anticipated to be 
reinforced concrete walls. Given the town-centre location for Blackhall place, bored concrete 
piles are proposed in favour of precast driven piles, which will have reduced noise and vibration 
levels. There is also the rail line embankment along the southern boundary to consider. 
Vibration and displacement monitoring at site boundaries will be required to demonstrate the 
low level of impact from the works on neighbouring lands, particularly the rail embankment. 
 
2.2.4 Flood Risk 

A Stage 1 Flood Risk Assessment was prepared for both sites by ORS (Ref: 231188-ORS-XX-
XX-RP-EN-13d-003). The site has been reviewed for flood risk from the surrounding 
environment. The Catchment Flood Risk and Management Study (CFRAMS) is a national 
programme to assess and manage flood risk. Moreover, CFRAM modelling indicates that the 
site is in an Area of Further Assessment (AFA). It is outside of the 0.1% AEP flood levels 
estimated for the area. 
 
The Brosna River runs approximately 53m to the east of the site. As seen in Figure 2.3, there 
are areas of 0.1%, 1% and 10% AEP. Flood zones A and B do not extend into the proposed 
site area. 



 

 

6   A World-Class Multidisciplianry Building Consultancy 

 
Figure 2.3: CFRAM modelling, Blackhall Place Site. 
 
Past flood event information has been reviewed at www.floodinfo.ie, and there are no recorded 
events on the site or in the immediate area. CFRAM river flood extents for the Mid-Range and 
High-End Future Scenarios were reviewed. These scenarios have been created to predict 
possible future effects of climate change. The site area does not extend into these areas. There 
is no flood zones present within the site, and no mention of flooding on historical mapping; 
therefore, development of the site is acceptable. 

As part of the Civil Planning Report, Integration of Sustainable Urban Drainage Systems 
(SuDS) measures are proposed, aiming to address the four pillars of SuDS, namely: Water 
Quantity, Water Quality, Amenity and Biodiversity. 

It is proposed that discharge be controlled via flow control devices to restrict flows to match 
pre-development greenfield runoff rates, incorporating 1-in-100-year storm events and climate 
change water level rises, into the attenuation volume calculations. Rainwater harvesting will be 
included in the stormwater management strategy. It is proposed to install a separate network of 
pipework for the collection of rainwater within underground rainwater tanks. 

2.2.5 Archaeology 

The Historic Environment Viewer provided by the National Monuments Service was utilised to 
access the datasets of the National Monuments Service and the National Inventory of 
Architectural Heritage (NIAH).  
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Based on the Historic Environment Viewer (2025), the proposed development site is located 
within a Zone of Archaeological Potential and the Sites and Monuments Records (SMR) Zone, 
indicating a high level of archaeological and architectural sensitivity. 

The site is also adjacent to an Architectural Conservation Area. Archaeological test trenching of 
the site identified a number of linear features, pits, field boundaries and isolated deposits. 
Archaeological monitoring of SI pits did not reveal further features. 

Of especial note is a ditch measuring 4.20m wide and at least 1.40m deep that was recorded at 
the north of the fenced area, oriented from east to west. A similar feature was recorded in all 
three carpark test trenches (ditch oriented north to south). This large ditch is broadly aligned 
with, and within the correct location for some form of defences shown on a map of Mullingar 
dated to1691. The ditch likely represents the post-medieval, or potential medieval defences of 
the town. 

  Three recorded monuments are located nearby: 

• WM019-089004 – Religious House (Dominican Friars): Approximately 25 metres north of 
the site. No visible surface remains are present. 

• WM019-089088 – Castle (Unclassified): Approximately 55 metres north of the site. No 
remains of the castle are visible, and the area is currently occupied by a modern car park. 

• WM019-089008 – Castle (Unclassified): Approximately 60 metres north of the site. The 
area is currently occupied by a modern car park. 

Given the site’s heritage context, appropriate caution will be exercised during groundworks, 
and any unexpected archaeological discoveries will be reported to the relevant authorities by 
national heritage guidelines. 

2.2.6 Designated Sites 

The proposed site is situated approximately 53 meters West of the Brosna River and 
approximately 165 meters East of the Royal Canal, pNHA. The site lies ca. 2.93km Northeast 
of the Lough Ennell SAC and pNHA and ca. 3.34km Northeast of the designated Lough Ennell 
SAC boundary. A list of designated sites within the vicinity of the proposed development is 
presented in the EIA Screening Report (Report Ref: 231188-ORS-XX-XX-RP-EN-13d-001), 
and the AA Screening Report (Report Ref: 231188-ORS-XX-XX-RP-EN-13d-002) which were 
also carried out by ORS in 2025.  

According to the National Biodiversity Data Centre (NBDC) the proposed site in Mullingar, the 
Town in General and its surrounding countryside is an area of geographical importance to bat 
species in Ireland, as it is situated in a zone identified as having an overall highly favourable 
habitat. A preliminary bat roost potential survey was carried out. There was no evidence of bat 
presence and full investigation revealed no man-made structures that would support roosting 
bats, no trees with suitable roosting potential and no visible features. The bat survey was 
carried out in the winter where full visibility of potential tree roosts can be identified. The trees 
on site are not fully mature and the only large trees on site are unsuitable for bats. There were 
no signs of bats such as droppings, urine stains or dead bats on or near any of the trees. It is 
recommended an Ecological Clerk of Works (ECoW) be appointed prior to construction to 
reassess and confirm this is still the case. 
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The site does not include any sensitive habitats. An Appropriate Assessment (AA) was carried 
out by ORS in January 2025 (Report Ref: 231188-ORS-XX-XX-RP-EN-13d-002). The 
proposed site was assessed to identify any potential effects on designated areas nearby. The 
AA concluded that the proposed regional sports complex will likely have no significant effects 
upon the nine European sites identified, specifically Lough Ennell SAC and SPA. There will be 
no loss or fragmentation of any designated habitat. There are no potential or significant effects 
likely due to extensive design phase practices incorporated into the construction and 
operational phases. 

In summary, according to the National Biodiversity Data Centre (NBDC), the proposed site is 
situated in a zone identified as having an overall highly favourable habitat for bat species. On 
assessment, there was no evidence of bat presence or bat roosting potential identified. If 
present, special care and consideration must be given to the removal of invasive vegetative 
species, to be detailed in the form of an invasive species management plan. Moreover, the 9 
Natura 2000 sites have been deemed as unlikely to be affected by the proposed development. 

2.2.7 Historical Land Use 

The GeoHive Historic Map Viewer was utilised to evaluate past land use and development 
patterns within and around the proposed site boundaries. A review of mapping (earlier historical 
maps, including the 6" First Edition Maps, 6" Last Edition Maps, and the 25" Maps). Additional 
observations from Google Earth imagery provided further insights into site conditions, which 
indicate that no buildings were present on the site between 1890 and 1930. During this period, 
the Dominican Abbey (in ruins), Castle Mote, and Mill were located adjacent to the site, as was 
the Midland Great Western Railway Line to the south, where the current railway remains. A well 
was also identified on site. Earlier maps from 1829 to 1841 note the presence of a castle 
adjacent to the site. 

By 1995/1996, a residential property existed in what is now a green area, while the eastern 
portion of the site, now a car park, was occupied by industrial buildings. The north-eastern 
corner remained undeveloped. In 2001, this north-eastern section was converted into a car 
park. Between 2006 and 2013, residential properties on the site appear to have been 
demolished, and the area previously occupied by industrial buildings was also transformed into 
a car park. 

2.2.8 Noise Pollution 

Under the Environmental Noise Directive (END) 2002/49/EC, members are required to develop 
strategic noise maps and noise management action plans for transport noise sources every 5 
years. These strategic noise maps can be accessed via the EPA website. Figure 2.4 overleaf 
outlines the modelled noise extents of the roads in the vicinity of the site undertaken by the 
EPA.  

As can be seen, the site is contained within the modelled noise extents, which occur along 
Kilmore Road. The highest concentration of noise generation currently occurs along Dominck 
Street and Newbrook Road. Noise levels along this road range from 70-74 dB.  

It is important to note that the noise maps available on the EPA website were developed in 
2022, and the noise generation is caused by agglomeration and traffic, as it is a busy area due 
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to its urban setting, nearby residential zones, and the presence of busy roads. 

Based on the provided information, the new development can potentially increase ambient 
noise levels during its operational phase. Although the noise levels are expected to rise during 
the construction phase due to the movement of heavy goods vehicles and construction 
equipment along Dominick Street, Newbrook Road and within the site itself, the nuisance is not 
expected to be significant. 

Nevertheless, environmental management measures are outlined in Section 4.2 and will 
ensure that construction traffic is directed to minimise disruption to nearby amenities and the 
regular flow of traffic. Additionally, procedures will be implemented during the construction 
phase to minimise disturbances to nearby residential units. 
 

 
Figure 2.4: EPA Strategic Noise Map (Source: epa.ie Map Viewer, 2025). 
  

Noise Levels 
 

55-59dB 
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65-69dB 
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3 Development Description 
3.1 Phasing of the Development 

This Construction Environmental Management Plan (CEMP) outlines the intended sequence of 
works. The development is split into phases, which will happen at different times; however, the 
construction phases have not been confirmed yet. This will be confirmed once a contractor has 
been appointed. 

The proposed development consists of a 2-3 storey community-based, multi-sport facility, 
including: 
• 8 lane 25m swimming pool 
• 20m x 8m teaching pool and splash pad 
• Multi-use sports hall (12 courts) 
• Gym and studios 
• Reception and ancillary spaces including meeting rooms, viewing area, sensory room, staff 

room, WCs, wet/dry changing rooms, stores, plant rooms, ESB substation 
• External works including landscaped public plaza, pedestrian/cycle/vehicle routes, and 

car/bike parking facilities 
• Upgrade works to the public road, including junctions 
• Ancillary works as required 

Figure 3.1 shows the proposed site layout. The estimated duration of the works is between 12-
24 months. 
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Figure 3.1: Proposed site layout (Source: HJL- MRSCB-HJL-ZZ-00-DR-A-0010).  
 
Pre-Construction Phase  

• Site clearance and preliminary works  
• Removal of any existing debris to a suitably licensed facility to facilitate the works. 
• Site set-up, temporary services, site hoarding/fencing and staff welfare facilities.  
• Groundworks and landscaping. 

Construction Phase 

• 8 lane 25m swimming pool 
• 20m x 8m teaching pool and splash pad 
• Multi-use sports hall (12 courts) 
• Gym and studios 
• Reception and ancillary spaces including meeting rooms, viewing area, sensory room, staff 

room, WCs, wet/dry changing rooms, stores, plant rooms, ESB substation 
• External works including landscaped public plaza, pedestrian/cycle/vehicle routes, and 

car/bike parking facilities 
• Upgrade works to the public road, including junctions 
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Ancillary works  

• Sustainable Drainage System (SuDS). 
• Surface water and foul sewer network and associated attenuation. 
• Bicycle parking spaces. 
• Surface car parking, landscaping, all associated site services, and structures. 
• Electrical and telecom services. 
• Main water supply connections. 
• Wastewater drainage connections. 
• Pedestrian access routes. 
• Asphalt installation and road markings. 
• Landscaping of public open areas. 

3.2 Pre-Construction Activities  

The site will be prepared with appropriate set-up measures, including temporary services, 
fencing, and welfare facilities, followed by initial groundworks and landscaping. Existing paved 
parking areas will require breaking up and excavating in order to provide a new plaza area over 
the north/northwest side of the site. A small amount of demolition work is required for the 
remnants of old residential structures. No additional demolition works are planned. Where 
applicable, archaeological excavations will be carried out as part of the pre-construction works. 

The main contractor will also conduct enabling works for soil removal, establish site setup, 
appropriate signing, hoarding, security fencing and welfare facilities.  

3.3 Environmental Induction  

The Environmental Induction will be integrated into the general site induction on a case-by-
case basis for each member of staff employed on-site, depending on their assigned roles and 
responsibilities on site. Where necessary, the Environmental Induction will as a minimum 
include:    

• An outline of the CEMP structure and discussion of the key environmental risks and 
constraints.  

• A discussion of the applicable Works Method Statement.  
• The roles and responsibilities of staff, including contractors, concerning environmental 

management. 

3.4 Site Set-Up and Hoarding 

Perimeter hoarding/fencing will be provided around the site to provide a barrier against 
unauthorised access from the public areas. Controlled access points to the site, in the form of 
gates or doors, will be kept locked at any time that these areas are not monitored (e.g. outside 
working hours). 

The hoarding will be well-maintained and may be painted. Any hoardings may contain graphics 
portraying project information. The site hoarding may be branded using the appointed 
contractor's logos, etc. Some marketing images or information boards may also be placed on 
the hoarding.  Access to the site will be controlled and monitored outside of site working hours. 
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All personnel working on site must have a valid Safe Pass card and the relevant CSCS cards. 
A suitably secure site compound will be set up, wherever the restricted confines of the site 
allow and will facilitate the efficient delivery of materials and personnel to the site. This 
compound is to include material storage, a site office and meeting room, and staff welfare 
facilities. The site compound location will be specified by the main contractor once this is 
appointed. It is typically necessary to move the location of the compound as development 
progresses.  
Generators or connections to electricity and water services will be set up to facilitate site work.  

3.5 Site Access, Deliveries and Traffic Management  

A site-specific Traffic Management Plan (TMP) is detailed in Section 5 of this CEMP to 
introduce temporary measures to facilitate access to the site by plant, machinery, and trucks 
during the construction phase. 

3.6 Construction Sequence of New Structures 

The exact construction specifications of the proposed sports complex development and 
associated infrastructure are yet to be finalised. This section of the CEMP will be updated once 
a main contractor is appointed and a definitive construction program is established, in advance 
of the commencement of the project. 

A summary of operations for the construction phase is listed in Table 3.1 overleaf and all 
materials and finishes shall comply with HJL drawing specifications. 
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Table 3.1: Summary of Operations Expected. 
External envelope will or may require the 
following operations: 

Internal work will or may require the 
following operations: 

 
• Blockwork/Brickwork 
• Sand & cement rendering 
• Windows & doors 
• Roof Coverings – Slate and Tile 
• Flashing, Aprons and Tray – 

Leadwork/Powder coated metal 
• Paving & deck areas 
• Landscape & drainage 

 

 
• Electrical installation 
• Mechanical installation 
• Fireproofing 
• Partitions and ceilings – use of gypsum 

based products 
• Painting  
• Plastering  
• Stairs 
• Joinery  
• Tiling  
• Air Tightness sealing and testing 
• Metal Work 
• Sanitary-ware installation 
• Vanity units 
• Reinforcement works  
• Insulation 
• Plumbing  
• Concreting/ floor slab 
• Carpet installation 
• Timber floors 
• Roofing 
• Specialist ventilation and humidity control 

systems 
• Waterproofing and tanking for wet leisure 

areas 
 

Above ground external operations:  
 

• Landscaping  
• Installation of manholes 
• Lamp posts 
• Tarmac/ surfacing 
• Signs 
• Car parking and mobility compliant car 

parking 
• Water treatment installation and operations 

Below ground operations:  

 
• Foul sewer, surface water, rainwater, and 

potable water networks 
• Attenuation tanks 
• Electrical ducting 
• Below-ground M&E services for swimming 

pool systems 
• Pool drainage system 
• Filtration & circulation systems, pipework 

and valves. 

3.7 Site Working Hours 

Construction operations on site will generally be subject to planning permission and conditions. 
However, it may be necessary for some construction operations to be undertaken outside these 
times, for example, service diversions and connections, concrete finishing and fit-out works, 
etc. 

Deliveries of materials to the site will generally be between the hours of 07:00 – 18:00 Monday 
to Friday, and 08:00 to 14:00 on Saturdays, or as specified by the Westmeath County Council. 
There may be occasions where it is necessary to make certain deliveries outside these times, 
for example, where large loads are limited to road usage outside peak times. 
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4 Environmental Management Plan 
4.1 Background 

A preliminary risk assessment was carried out for the proposed site location in accordance with 
the Air Quality Monitoring and Noise Control Unit’s Good Practice Guide for Construction and 
Demolition, produced by the London Authorities Noise Action Forum, July 2016. This 
assessment took into account factors relating to the proximity of the site to sensitive receptors 
and rated the levels of nuisance and disruption anticipated with scheduled work practices.  

Following the completion of this risk assessment, available in Appendix A. The proposed 
development was determined to be a moderate-risk site. This section outlines suitable 
measures to minimise nuisance noise and dust emissions in order to minimise any impact of 
the proposed developments on surrounding receptors.  

4.2 Noise 

The Contractor will aim to restrict noise levels to the following levels: 

• Daytime (07:00 to 19:00 hrs) – 70dB  
• Evening (19:00 to 23:00 hrs) – 50dB  
• Night-time (23:00 to 07:00 hrs) – 45dB (measured from nearest noise sensitive location). 

To minimise noise from construction operations, no heavy construction equipment/ machinery 
(to include pneumatic drills, construction vehicles, generators, etc.) shall be operated on or 
adjacent to the construction site before 07:00 or after 19:00, Monday to Friday, and before 
08:00 or after 14:00 on Saturdays. No activities shall take place on site on Sundays or Bank 
Holidays. No activity, which would reasonably be expected to cause annoyance to residents in 
the vicinity, shall take place on site between the hours of 19:00 and 07:00. 

The proposed development will be obliged to comply with BS 5228 “Noise Control on 
Construction and Open Sites Part 1”. The contractor shall implement the following measures to 
eliminate or reduce noise levels where possible: 

• All site staff shall be briefed on noise minimisation measures and the application of the best 
practicable means to be employed to control noise. 

• All staff should be briefed on the complaint procedure, the requirement and their 
responsibilities to register and escalate complaints received. 

• Good Quality site hoarding is to be erected to maximise the reduction in noise levels. It is 
recommended to incorporate a timber hoarding of sufficient height to minimise excessive 
noise pollution to neighbouring properties and sensitive receptors. 

• Contact details of the contractor and site manager shall be displayed to the public, together 
with the permitted operating hours. 

• Material and plant loading and unloading shall only take place during normal working hours. 
• Ensure that each item of plant and equipment complies with the noise limits quoted in the 

relevant European Commission Directive 2000/14/EC. 
• Fit all plant and equipment with appropriate mufflers or silencers of the type recommended 

by the manufacturer. 
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• Use all plant and equipment only for the tasks for which it has been designed. 
• Locate movable plants away from noise-sensitive receptors. 
• Avoid the transfer of noise and vibration from demolition activities to adjoining occupied 

buildings by cutting any vibration transmission path or by structural separation of buildings. 
• Ensure written confirmation is received from the Westmeath County Council Planning 

Department when applying for extensions to normal working hours. No out of hours work is 
to be undertaken unless written permission to do so has been granted. 

• If excessive noise levels are deemed necessary, Westmeath County Council and residents 
must be suitably notified in advance of said works. 

4.3 Dust and Air Quality 

Dust prevention measures will be put in place for any particulate pollution. The extent of dust 
generation under construction activities being carried out is dependent on environmental 
factors such as rainfall, wind speed and wind direction. The most likely sources of dust 
generation at this site include the demolition of the existing structures, the soil stripping and the 
excavation of foundations for the construction throughout the duration of the project. Dust can 
also be dispersed by excessive vehicular movement around the site during dry periods. Control 
Measures are outlined as follows:  

• Soil will not be exposed until a replacement capping layer is almost ready to be placed. This 
is to ensure that the soil is left exposed for the minimum amount of time possible. 

• Material stockpiles will be strategically placed to reduce wind exposure. Materials will be 
ordered on an ‘’as needed’’ basis to reduce excessive storage. 

• The contractor will spray water on the surface of all roads in the vicinity of the site if 
required to minimise dust generation from the construction activities. 

• Appropriate dust suppression will be employed to prevent fugitive emissions affecting those 
occupying neighbouring properties or pathways. 

• Restrict vehicle speeds to 15 kmph as high vehicle speeds cause dust to rise.  
• Covers or dampening of soil and material stockpiles when high wind and dry weather are 

encountered, if required. 
• All consignments containing material with the potential to cause air pollution being 

transported by skips, lorries, trucks or tippers shall be covered during transit on and off site. 
• Street and footpath cleaning shall be undertaken during the ground works phase to 

minimise dust emissions, if deemed necessary. 
• A road sweeper with vacuuming capabilities will operate along construction traffic routes 

throughout the development cycle to alleviate excessive material deposition along transport 
routes in the vicinity of the site, when deemed necessary. 

• Wet-cut concrete saws are only to be used on site. Tools with dust extraction filters are to 
be used when and where possible. 

• No materials shall be burned on-site.  

4.4 Surface Water Run Off 

The proposed SuDS strategy is to collect and retain rainwater in green areas, permeable 
paving and tree pits, allowing for infiltration/percolation to ground when possible, with excess 
water filtering through drainage media to subsoil drainage, providing cleaner/better quality 
stormwater discharge back into the town stormwater infrastructure and ultimately the River 
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Brosna. The soil percolation, rainwater harvesting tank and attenuation tank with 
controlled/restricted discharge rate back to town infrastructure will reduce the overall site 
stormwater discharge to help minimise flood risks. This is in line with Section 5.10.2 of the 
Mullingar LAP. 
 
Due to the clay soil and clay-dominated made ground present on site, there is low 
infiltration/percolation capacity available, and the proposed SuDS features require subsoil 
drainage or overflows back to the main stormwater drainage infrastructure (shown on the mark 
up as a dashed teal line). 
  
The proposed SuDS and site surface water strategy is as follows: 

• The roof runoff will be directed to a rainwater harvesting tank to provide a source of grey 
water for M&E requirements. 

• The footpaths along the roads will drain to roads and the roads will drain to existing road 
stormwater infrastructure, as per the status quo. 

• Rain garden to the north of the site to allow as much infiltration/percolation of that area in 
the right conditions, with subsoil drains back to the stormwater drainage system for when 
the ground becomes saturated. 

• A bioretention area and swale to the northeast of the site to take the surface runoff from the 
bus accessway and green area to allow for percolation when possible, with overflow drain 
to the stormwater drainage system below. 

• Permeable paving to the car park to the east and paved areas to the south of the building to 
allow as much infiltration/percolation of stormwater in that area in the right conditions, with 
subsoil drain back to the stormwater drainage system for when the soil becomes saturated. 

• Tree pits to the trees in the car park to retain water around the trees, with overflow back to 
the subsoil drainage system. 

• Attenuation tank to control the overall site rainwater discharge for up to a 1 in 100 year rain 
event (+20% climate change allowance) into the town stormwater infrastructure, to help 
minimise flood risks. 

• The northern plaza area will be drained with slot drains, and the southern access road 
drained via road gullies. 
 

4.5 Protection of Ecological Receptors 

According to the Appropriate Assessment (AA) Screening Report conducted by ORS (Report 
Ref: 231188-ORS-XX-XX-RP-EN-13d-002) for the proposed development at Blackhall Place, it 
was concluded that the project, either alone or in combination with other plans or projects, is 
not likely to have a significant effect on any Natura 2000 sites. Therefore, it was determined 
that a full Appropriate Assessment (Stage II) is not required. 
 
4.6 General Environmental Management Measures  

To ensure the effective implementation of the environmental management measures outlined in 
this CEMP, it is recommended that an Environmental Clerk of Works (ECoW) be appointed for 
the duration of the construction works. The ECoW will be responsible for overseeing and 
monitoring compliance with all environmental commitments set out in this document. 

The duties of the ECoW will include conducting regular site inspections, providing 
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environmental guidance to the construction team, identifying any potential environmental risks, 
and ensuring that appropriate corrective actions are taken where necessary. The ECoW will 
also act as a liaison between the contractor, the developer, and relevant regulatory authorities 
to ensure that environmental best practices. 

4.7 Management of Invasive Species 

All invasive species identified on site shall be managed in accordance with the management 
measures outlined in the invasive species survey. These measures may include the avoidance 
of disturbance, implementation of exclusion zones, use of appropriate treatment or removal 
methods, and disposal of contaminated material in line with relevant regulations and best 
practice guidelines. For more detailed information, see the Invasive Alien Plant Species Survey 
& Management Options report conducted by Invas Biosecrity in November 2024. 

Contractors and site personnel shall be made aware of the presence of invasive species and 
the associated control measures through site inductions and ongoing environmental briefings. 
The Environmental Clerk of Works (ECoW) will monitor compliance and ensure that all 
procedures are correctly implemented throughout the duration of the works. 
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5 Outline Traffic Management Plan 
5.1 Background 

This Outline Traffic Management Plan (OTMP) is designed to facilitate access to the site by 
plant, machinery, and work vehicles during collections/ deliveries; and to minimise the traffic 
impacts of construction to residents and amenities in the vicinity of the site.  

The site is located in an urban area in Mullingar, and its surroundings are a mix of residential 
and commercial units. As such, this Outline Traffic Management Plan aims to provide options 
for the routing of construction traffic that will avoid built-up areas and reduce impact on 
sensitive receptors (schools, healthcare facilities, public amenity areas). Section 5.5 provides 
an outline of alternative routes. 

5.2 Outline Traffic Management Plan 

The construction phase OTMP has been prepared by the following best practices publications 
and demonstrates compliance with the requirements of the Health and Safety Authority: 

• Chapter 8 of the Traffic Signs Manual and the Safety, Health & Welfare at Work 
(Construction) Regulations – Department of Transport 

• Temporary Traffic Management Design Guidance – Department of Transport, Tourism and 
Sport. 

The main contractor will be required to implement monitoring measures to confirm the 
effectiveness of the management measures outlined in the OTMP. The OTMP shall address 
the following issues: 

• Site Access & Egress 
• Traffic Management Signage 
• Routing of Construction Traffic/ Road Closures 
• Timings of Material Deliveries to Site 
• Traffic Management Speed Limits 
• Road Cleaning 
• Road Condition 
• Road Closures 
• Enforcement of Construction Traffic Management Plan 
• Details of Working Hours and Days 
• Details of the Emergency plan 
• Communication 
• Construction Methodologies 
• Construction Impacts 
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5.3 Construction Entrance and Construction Traffic Control 

5.3.1 Access in 

The access to the proposed development is located at Blackhall PI in the NE of the site, and 
the entrance will be manned by a banksman during deliveries, who will direct traffic safely into 
the construction site and facilitate the safe navigation of larger construction vehicles as 
required. See below in Figure 5.1. 

 
Figure 5.1: Site Access (Source: HJL-  MRSCB-HJL-ZZ-00-DR-A-0010).  

5.3.2 Access Out 

When vehicles are due to depart from the site, the banksman will ensure the roadway is safe to 
proceed and will communicate with the driver in the cab. The proposed construction exit will be 
the same as that used for entrance to the site, detailed in Figure 5.1. 

The main contractor is required to ensure the provision of adequate guarding and lighting 
appropriate to the circumstances. Traffic signs should be placed in advance of the works area 
on both sides to ensure adequate warning to the general public, and maintained, when 
necessary, they should be operated as reasonably required for the safe guidance or direction 
of the public with regard to the needs of people with disabilities. The main contractor will 
comply with Regulation 97 of the Safety, Health, and Welfare at Work (Construction) 
Regulations 2013. 
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Access to the construction site will only be available to authorised persons. During after hours, 
security will be employed by the main contractors to ensure no unauthorised access. 

5.4 Deliveries to Site / Site Access 

The site entrance will be gated, with access only permitted for site vehicles and plant 
movements when necessary.  

Deliveries of materials to the site will be planned and programmed to ensure that the materials 
are only delivered when required by adopting a ‘just in time’, lean construction management 
approach. There will be periods where multiple vehicle deliveries will be required, e.g., site fill 
material, houses and landscape areas, pre-cast concrete and large concrete pours. These will 
be planned well in advance, and no queuing of vehicles will be allowed on the public road at 
the entrance to the site. Supply chain to be directed so as not to travel in convoys greater than 
three at any time.  

All off-loading of material will take place within the site, remote from the public road and access 
via the agreed access construction point only. Bulk deliveries to take place outside of peak 
traffic hours within a six-day week to minimise impact on the existing road network. 

Access control: The site entrance will always be controlled by a banksman during deliveries. 
The contractor will carry out a visitor induction briefing for all visitors or other persons who need 
access to the construction area. All visitors to the site will be required to have current ‘Safe 
Pass’ cards. 

Material delivery: Material deliveries to the site will be coordinated to avoid peak traffic hours 
associated with the neighbouring properties, which could be expected around regular 
commuting times in the morning and evening. 

Sign management: Signs are to comply with statutory requirements on public roads. Other 
construction sites may be carrying out construction activity at the same time as the subject site. 
It is therefore imperative that directions to each site are distinctly identifiable.   

5.5 Routing of Construction Traffic 

Approaching from various directions, the M4 and N4 are the most accessible roads to reach the 
site without the need for multiple manoeuvres through local streets, which would otherwise 
generate additional noise. Therefore, as a management measure, it is advised that access to 
the site should prioritise the use of these main roads. Provision of suitably large national roads 
in the vicinity of the site is adequate, and as such, construction traffic will not need to travel 
through the smaller local roads in the vicinity. 

See Figure 5.2 for the suggested construction traffic route. 
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Figure 5.2: Traffic route to the proposed site (Source: Google Maps, 2025). 

5.6 Traffic Management Speed Limits 

Adherence to posted/ legal speed limits will be emphasised to all contractors and 
subcontractors during induction training. 

Drivers of construction vehicles/ HGVs will be advised that vehicular movements in locations, 
such as local community areas, shall be restricted to 50 km/h. Special speed limits of 30 km/h 
shall be implemented for construction traffic in sensitive areas such as residential areas. Such 
recommended speed limits will only apply to construction traffic and shall not apply to general 
traffic.  

5.7 Road Cleaning 

A manned power washer facility will be provided prior to exit of the site when required 
throughout the various stages of construction on-site, in particular during demolition and 
groundworks. This is to ensure that minimal suspended solids reach nearby waterbodies or 
surface water drainage systems, and that minimal road sweeping will be required on the public 
roads. Although a requirement for road sweeping cannot be eliminated, control measures 
within the site are aimed at limiting the need for road sweepers.  

Road sweeping operations to remove any project related dirt and material deposited on the 

Route using 
N4 
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road network by construction/ delivery vehicles will be utilised as required. It is recommended 
that road sweepers used have a vacuum function that can remove fine silt and dust from 
nearby surfaces effectively and prevent them from entering nearby waterbodies and drainage 
systems. All material collected will be disposed of at a licensed waste facility.  

The following additional measures will be taken to ensure that the site, public roads and 
surroundings are kept clean and tidy:  

• A regular program of site tidying will be established to ensure a safe and orderly site. 
• Food waste will be strictly controlled on all parts of the site. 
• Mud spillages on roads and footpaths outside the site will be cleaned regularly and will not 

be allowed to accumulate. This process is pertinent in cases of heavy rainfall where 
sediments can more easily reach nearby waterbodies and drainage systems. 

5.8 Road Condition 

The higher volume of heavy vehicle traffic movements and the nature of the payload may 
create problems for the local road network in terms of: 

• Fugitive losses from wheels, trailers, or tailgates. 
• Localised areas of subgrade and wearing surface failure. 

The main contractors shall ensure that: 

• Loads of materials leaving each site will be evaluated and covered if considered necessary 
to minimise potential dust impacts during transportation. 

• The transportation contractor shall take all reasonable measures while transporting waste 
or any other materials likely to cause fugitive losses from a vehicle during transportation to 
and from the site, including but not limited to: 
o Covering of all waste or material with suitably secured tarpaulin/ covers to prevent 

loss. 
o Utilisation of enclosed units to prevent loss. 

• Roads forming part of the haul routes will be monitored visually throughout the construction 
period, and a truck mounted vacuum mechanical sweeper will be assigned to roads along 
the haul route as required. 

5.9 Enforcement of TMP 

The traffic management plan will be enforced by both the Construction Project Manager and 
the equivalent assigned individual. 

All project staff and material suppliers will be informed of the measures proposed by the TMP 
during site induction and will be required to adhere to the final TMP. As outlined above, the 
contractor shall agree and implement monitoring measures to confirm the effectiveness of the 
TMP. 

5.10 Working Hours 

Deliveries of materials to the site will generally be between the hours of 07:00 and 18:00 



 

 

24   A World-Class Multidisciplianry Building Consultancy 

Monday to Friday, and 08:00 to 14:00 on Saturdays (or as per hours agreed with Westmeath 
County Council). No deliveries will be scheduled for Sundays or Bank Holidays. 

5.11 Emergency Procedures 

The main contractor shall ensure that unobstructed access is provided to all emergency 
vehicles along all routes and site accesses. The contractor shall provide to the local authorities 
and emergency services the contact details of the contractor’s personnel responsible for 
construction traffic management. In the case of an emergency, the following procedure shall be 
followed: 

• Emergency Services will be contacted immediately by dialling 112. 
• Exact details of the emergency/ incident will be given by the caller to the emergency line 

operator to allow them to assess the situation and respond adequately. 
• The emergency will then be reported to the Site Team Supervisors and the Safety Officer. 
• All construction traffic shall be notified of the incident (where such occurs off-site). 
• Where required, appointed site first aiders will attend to the emergency immediately. 
• The Safety Officer will ensure that the emergency services are on their way. 

5.12 Communication 

The main contractor shall ensure that close communication with Westmeath County Council 
and emergency services is maintained throughout the construction phase. Such 
communications shall include: 

• Submissions of proposed traffic management measures/closures for comment and 
approval. 

• Ongoing reporting relating to the condition of the road network and updates to construction 
programming. 

• Information relating to local and community events that could conflict with proposed traffic 
management measures and construction traffic aimed towards implementing alternative 
measures to avoid such conflicts. 

• The contractor shall also ensure that the local community is informed of any proposed 
traffic management measures in advance of their implementation. Such information shall be 
disseminated by posting advertisements in local newspapers and delivering leaflets to 
houses in the affected areas. Such information shall contain contact information for 
members of the public to obtain additional information and to provide additional knowledge, 
such as local events, sports fixtures, etc., which may conflict with proposed traffic 
management measures. 

• Effective communication is particularly important during the pre-construction phase, 
especially concerning the periods of soil disturbance procedures. A continuous flow of 
construction traffic is expected during this phase, and it is therefore pertinent that local 
authorities and nearby residents are suitably informed of the potential disruptions posed by 
this procedure. 
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6 Implementation 
6.1 Role and Responsibilities 

The Construction Project Manager will be responsible for the day-to-day implementation of the 
measures outlined in the Project CEMP. The Construction Project Manager will be supported 
by an Environmental Consultant who will be involved in the project on an ad-hoc basis should 
unforeseen or significant environmental incidents arise. 

6.1.1 Construction Project Manager 

The Construction Project Manager will have the overall responsibility of ensuring the measures 
outlined in the Project CEMP are adhered to for the duration of the construction phase. The 
primary responsibilities of the Construction Project Manager are as follows: 

• Promotion of awareness of environmental issues associated with each project phase. 
• Ensure adherence to all environmental and traffic management standards listed in the 

Project CEMP. 
• Facilitate environmental audits and site visits. 
• Monitor the impact of construction traffic on local traffic conditions. 
• Awareness and implementation of relevant legislation, codes of practice, and guidance 

notes as stated in the CEMP. 
• Conduct regular site inspections to facilitate the timely identification of environmental risks 

or incidents. 
• Ensure all construction activities are carried out with minimal risk to the environment. 
• Report environmental incidents in a timely manner to the project Environmental Consultant 

and the relevant authorities. 

6.1.2 Construction Project Manager Contact Details  

Contact details of the project manager are pending until a project manager has been 
appointed. 

• Name:    Pending  
• Telephone:   Pending 
• Email:    Pending 

6.1.3 Project Environmental Consultant 

As mentioned above, the Construction Project Manager will assume the role of Project 
Environmental Consultant. Should any issues or impacts arise throughout the project, a 
suitable Environmental Contractor will be contacted. The primary responsibilities of the Project 
Environmental Consultant are as follows: 

• Quality assurance of the Project CEMP. 
• Update of the Project CEMP as required, paying particular attention to site-specific 

environmental hazards or changes in legislation. 
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• Ensuring compliance of Project CEMP with the conditions of the Planning Permission. 
• Provide expertise to the Construction Project Manager on environmental concerns. 
• Conduct the various specialist environmental monitoring tasks outlined within the Project 

CEMP (noise, dust, surface water monitoring, etc.). 
• Prompt response to environmental issues if they arise. 

6.1.4 Resident Engineer 

Typically, the Resident Engineer’s primary role involves assurance that the construction work of 
a project is carried out according to the quality, time, and cost requirements of the contract. A 
significant degree of crossover can usually be anticipated between the roles of a Resident 
Engineer, a Construction Project Manager, and an Environmental Consultant. Concerning the 
Project CEMP, the Resident Engineer is expected to play a crucial role in the Traffic 
Management Plan (TMP), along with the following responsibilities: 

• Performing or coordinating site inductions. 
• Monitoring the performance of subcontractors. 
• Monitoring the performance of the traffic management plan. 
• Managing and supervising less experienced site engineers and operatives. 
• Ensuring that work activities have been carried out in accordance with the plans, 

specifications, and industry standards. 
• Ensuring that tests and inspections are performed. 
• Liaising with construction management to remove any hazards associated with work 

activities. 
• Ensuring that delivered materials meet specifications and established quality standards. 
• Initiating and maintaining records, back-charge procedures, progress reports, etc. 

6.2 Awareness and Training 

6.2.1 Environmental Induction 

The key environmental topics outlined in the Project CEMP will be summarised and integrated 
into the general site induction. Site-specific concerns and best work practices will be outlined to 
all contractors and subcontractors to carry out work at the site. As a minimum, this will include: 

• The roles and responsibilities of the Construction Project Manager, the Environmental 
Consultant, and the Resident Engineer, along with the responsibilities of contractors/sub-
contractors themselves. 

• Incident and complaints procedure. 
• Outline of the CEMP structure. 
• Site-specific environmental concerns. 
• Best work practices. 
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6.2.2 Toolbox Talks 

Daily toolbox talks will be conducted by the Construction Project Manager as standard practice. 
The Construction Project Manager must liaise with the Project Environmental Consultant and 
Resident Engineer to assess site operations for environmental concerns, particularly as the 
project advances and new activities commence. Appropriate environmental management 
measures will be devised and communicated to the relevant personnel before the 
commencement of any such activities. 

6.3 Environmental Incidents and Complaints Procedure 

The Construction Project Manager will maintain a register of environmental incidents, which will 
document the nature, scale and severity of any environmental incident or complaint which 
arises due to site activities. In the event of an environmental incident, the following steps must 
be followed: 

• The Project Environmental Consultant is notified immediately. 
• The Project Environmental Consultant will liaise with the competent authority if necessary. 
• The details of the incident will be recorded on an Environmental Incident Form, which will 

record the following details: 
1. Cause of the incident. 
2. Extent of the incident. 
3. Immediate actions. 
4. Remedial measures. 
5. Recommendations made to avoid recurrence. 

• If the incident has impacted an ecologically sensitive receptor (SPA, SAC, NHA), an 
ecological specialist will be consulted. 

• The Project Environmental Consultant and Construction Project Manager will fully 
cooperate with any investigations conducted by the competent authority. 
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7 Conclusion 
This Construction Environmental Management Plan (CEMP) will form part of the construction 
contract and is designed to minimise potential impacts during the construction phase of the 
proposed development. 

The proposed development shall be constructed and developed to minimise the generation of 
construction and demolition waste. Sustainable practices will be prioritised during the 
demolition process to salvage reusable materials, reduce waste through recycling, and 
preserve valuable resources.  

During the construction phase, C&D waste shall be stored and segregated in dedicated waste 
storage areas, which shall optimise the potential for off-site reuse and recycling. All C&D waste 
materials shall be exported off-site by an appropriately permitted waste contractor.  

Environmental management measures will be implemented to prevent uncontrolled emissions 
to drains and gullies leading off-site. Several measures have been outlined to ensure adequate 
dust suppression, noise minimisation, and to avoid groundwater contamination throughout the 
project. Noise and dust monitoring shall be carried out at various stages throughout the project 
to ensure compliance with the relevant standards. It is important to note that the 
comprehensive strategies for managing surface water runoff and protecting groundwater 
outlined in this CEMP are essential for minimising the environmental impact of construction 
activities. This is particularly relevant due to the site's proximity to the Brosna River and its 
location over an aquifer with high vulnerability. 

Suitably qualified personnel, including a Construction Project Manager, Project Environmental 
Consultant and Resident Engineer, will be appointed to implement the procedures and 
protocols relevant to their profession as outlined in this CEMP. 

The Client shall be responsible for ensuring that the Contractor manages the construction 
activities in accordance with this Construction Project Management Plan and shall ensure that 
any conditions of planning are incorporated into the final Construction Project Management 
Plan prepared by the appointed works contract.
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Appendix A: Risk Assessment as per Air Quality 
Monitoring and Noise Control Unit’s Good Practice 
Guide for Construction and Demolition 
Risk Assessment A – Locality/Site Information 

 Low Medium High 

Expected duration of work 

Less than 6 months    

6 months to 12 months    

Over 12 months   x 

Proximity of nearest sensitive receptors 

Greater than 50 metres from site    

Between 25m and 50m    

Less than 25 metres   x 

Hospital or school within 100 metres    

Day time ambient noise levels 

High ambient noise levels (>65dB(A))    
Medium ambient noise levels (55- 
65dB(A)  x  

Low ambient noise levels (<55dB(A)    

Working Hours 

8am – 7pm Mon-Fri; 9am-2pm Sat x   
Some extended evening or weekend 
work    

Some night-time working, including 
likelihood of concrete power floating at 
night 

   

SUBTOTAL A 1 1 2 
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Risk Assessment B – Works Information 

 Low Medium High 
Location of works    

Majority within existing building    

Majority External   x 

External Demolition    

Limited to two weeks x   

Between 2 weeks and 3 months    

Over three months    

Ground Works    
Basement level planned    
Non-percussive methods only    
Percussive methods for less than 
3 months  x  

Percussive methods for more than 
3 months    

Piling    
Limited to one week    
Bored Piling Only  x  
Impact or vibratory piling    
Vibration generating activities    
Limited to less than 1 week    
Between 1 week and 1 month  x  
Greater than 1 month    

SUBTOTAL B 1 3 1 
 
Total Risk Assessment 
 Low Medium High 

Risk Assessment A 1 1 2 
Risk Assessment B 1 3 1 
Total 2 4 3 

 
The site is assessed as a moderate risk overall 
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