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1 INTRODUCTION TO PROPOSED DEVELOPMENT 

 
This Preliminary Construction & Environmental Management Plan (PCEMP) is for the works 

associated with the construction of a proposed Social Housing Development of 50 no. units and 

all associated site development works at Harbour Road, Mullingar, Co Westmeath. 

The Site is a green field site, which is overgrown with vegetation at present. It is located to 

the North of Mullingar Town Centre and the Royal Canal and is adjacent to the Harbour 

Quay residential development and Colaiste Mhuire sports field. The Midlands Regional 

Hospital Mullingar and the Primary Care Centre are near the proposed development. The 

site is entered from Harbour Road (also known as Sr. Finbarr Breslin Road) and this 

entrance will be used as the construction entrance and the final estate entrance.  

The area of the site is 1.546 hectares. Providing fifty dwellings provides a density of 33 units 

per hectare which is in line with the Mullingar Local Area Plan. (the provision of medium 

density residential development close to the town centre).  

The site easily accessed from the R394, also known as the Longford Road, which runs 

directly South to Mullingar Town Centre and onwards to the N4.  

 

 

 
Figure 1.1 – Site Location Map NTS  
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The development will consist of the construction of 50 no. dwellings, comprising  
1 no. 1-bed 2 person Universal Design bungalow                                                                                                                                                           
1 no. 3-bed 5 person universal design bungalow                                                                                                                        
13 no. 2-bed 4 person two-storey terrace units                                                                                                     
4 no. 2-bed 4 person two-storey semi-detached units                                                                                          
2 no. 3-bed 5 person two-storey detached units                                                                                              
4 no. 3-bed 6 person two-storey semi-detached units                                                                                        
3 no. 4-bed 7 person three-storey terrace units                                                                                                       
11 no. 2-bed 3 person ground floor Universal Design Age Friendly apartments                                                                                
11 no. 1-bed 2 person first floor apartments 

 
 

Figure 1.2 – Proposed Site Layout 
 

Site development works including internal roads, paths, paving, parking, drainage, landscaped 

public open space, street lighting, boundary treatments, and an ESB substation.   

The CEMP addresses noise and vibration, traffic management, working hours, pollution control, 

dust control, road cleaning, compound/public health facilities and staff parking associated with 

the construction works. 
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2 COMPOUND FACILITIES/PARKING 

 
The location of the compound will be determined by the appointed Contractor. Site accommodation 

to be provided by the appointed contractor will include suitable washing / dry room facilities for 

construction staff, canteen, sanitary facilities, first aid room, office accommodation etc. Site 

visitors will be required to sign in on arrival and sign out on departure and to complete an 

induction on the first visit to the site. 

The compound shall be constructed using a clean permeable stone finish and will be enclosed 

with security fencing. A permeable hardstand area will be provided for staff parking, and these 

areas will be separate from designated machinery / plant parking. 

A material storage zone will also be provided in the compound area. This storage zone will 

include material recycling areas and facilities. 

A series of ‘way finding’ signage will be provided to route staff / deliveries into the site and to 

designated compound / construction areas. 

On completion of the works all construction materials, debris, temporary hardstands etc. from 

the site compound will be removed off site and the site compound area reinstated in full on 

completion of the works. 

  

3 TRAFFIC MANAGEMENT & ACCESS 
 

As part of Construction Stage Safety Plan for the works, prior to commencement of 

development and following receipt of a grant of Part 8 planning permission, a Traffic 

Management Plan (TMP) shall be prepared by the main contractor in accordance with the 

principles outlined below and shall comply at all times with the requirements of: 

• Chapter 8 of the Department of the Environment Traffic Signs Manual, current edition, 

published by The Stationery Office, and available from the Government Publications 
Office, Sun Alliance House, Molesworth Street, Dublin 2; 

• Guidance for the Control and Management of Traffic at Road Works (June 2010) 
prepared by the Local Government Management Services Board; 

• Any additional requirements detailed in the Design Manual for Roads and Bridges & 
Design Manual for Urban Roads & Streets (DMURS) 

The site will be accessed from the existing Harbour Road entrance. Traffic volumes are not 

anticipated to be significant and turning movements into the site shall be accommodated without 

delay. Warning signage will be provided for pedestrians and other road users on all approaches 

in accordance with Chapter 8 of the Traffic Signs Manual and the Contractor’s Traffic 

Management Plan. 

All construction activities will be governed by a Construction Traffic Management Plan (CTMP), 

the final details of which will be agreed with Westmeath County Council prior to the 

commencement of construction activities on site. The principal objective of the CTMP is to 
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ensure that the impacts of all building activities generated during the construction phase upon 

the public (off-site), visitors to the subject site (on-site) and internal (on-site) workers 

environments, are fully considered and proactively managed/programmed thereby ensuring 

that safety is maintained at all times, disruption is minimised and undertaken within a controlled 

hazard free/minimised environment. 

During the general excavation of the foundations there will be additional HGV movements to 

and from the site. All suitable material will be used for construction and fill activities where 

possible and appropriate. All spoil material will be removed to a registered landfill site. 

There will be further HGV movements to and from the site for importation of fill which will be 

required beneath houses, driveways and to roadways (structural fill). Importation of fill will also 

be required in areas, to raise the ground levels throughout the site to those specified in the 

drainage design. 

In addition to the traffic generated by the movement of subsoil to and from the site, there will 

be traffic generated from deliveries of construction materials and equipment. It should be 

pointed out that construction traffic generated during the development works tends to be during 

off-peak hours. Such trips would generally be spread out over the full working day and are 

unlikely to be higher than the peak hour predicted for the operational stage. 

Construction traffic will consist of the following categories: 
 

• Private vehicles owned and driven by site construction staff and by full time supervisory 

staff. On-site employees will generally arrive before 07:30, thus avoiding the morning 

peak hour traffic. These employees will generally depart after 17:00. It should be noted 

that a large proportion of construction workers would arrive in shared transport.  

• Excavation plant and dumper trucks involved in site development works and material 

delivery vehicles for the following: granular fill materials, concrete pipes, manholes, 

reinforcement steel, ready-mix concrete and mortar, concrete blocks, miscellaneous 

building materials, etc. Deliveries would arrive at a steady rate during the course of the 

day. It is estimated that peak delivery rates would be in the region of 1 - 2 deliveries 

per hour throughout the day. 

In the absence of a final construction programme, it is difficult to assess the exact impact during 

the construction period. Nevertheless, the following estimates have been made in respect of 

the construction period impacts: 

• Appropriate on-site or off-site car parking and compounding will be provided to prevent 

overflow onto the local network. Parking in nearby residential estates shall be strictly 
prohibited. 

• During the period of peak excavation and disposal off site, it is likely that up to 2 no. 

truck trips per hour (on average) will be generated by vehicles removing unsuitable spoil 

from the site to allow for the construction of the development and for the removal of 

demolition waste. 

The site offices and compound will be located within the site boundary. 
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3.1 Reductive/Best Practice Measures 
 

Traffic Management during Construction: - 
 

A Traffic Management Plan will be prepared prior to the commencement of construction work 

on site. This plan will be prepared in consultation with Westmeath County Council in order to 

agree on traffic management and monitoring. Measures are outlined below: 

- During the pre-construction phase, the site will be securely fenced off from adjacent 

properties, public footpaths and roads.  

- The surrounding road network will be signed to define the access and egress routes 

for the development. 

- The traffic generated by the construction phase of the development will be strictly 

controlled in order to minimise the impact of this traffic on the surrounding road network. 

- All road works will be adequately signposted and enclosed to ensure the safety of all 

road users and construction personnel. 

- All employees and visitor’s vehicle parking demands will be accommodated on-site. 
 

- A programme of street cleaning of Harbour Road will be implemented. 

 

4 ROAD CLEANING/ WHEEL WASHING 
 

Provision will be made for the cleaning by road sweeper etc. of all access routes to and from 

the site during the course of the works, within 500m of the site boundary. Gullies will be 

inspected regularly for build-up of silt and cleaned accordingly. A wheel wash facility will also 

be provided on site to clean site traffic leaving the site when conditions require. Waste water 

generated at this washing facility will be suitably treated on site and all settled silts disposed 

offsite to licensed landfill. 

All road sweeping vacuum vehicles will be emptied off site at a suitably licensed facility. 
 
5 Working Hours 

 
For the duration of the proposed infrastructure works it is envisaged that the maximum working 

hours shall be 07:00 to 18:00 Monday to Friday (excluding bank holidays) and 08:00 to 13:00 

Saturdays, subject to the restrictions imposed by the local authorities. No working will be 

allowed on Sundays and Public Holidays, unless express permission is obtained from the Local 

Authority. 
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6 Construction Methodology 

 
6.1 Demolition 

 
The site is a green field site which is overgrown with vegetation at present.  Any waste 

generated as part of site clearance will be managed as per the waste management plan (see 

6.5). 

6.2 Protection of Adjacent Areas 
 

Work areas will be segregated from the adjacent public areas and private residences for the 

extent of the project by means of a suitable hoarding fence. All hoardings will be designed by 

a competent Structural Engineer to resist wind and barrier loads. 

All materials being hoisted by crane or other means will be controlled using guide ropes where 

possible. 

6.3 Excavation and Rock Breaking 
 

A specialist ground works contractor will be appointed to carry out the excavation and any rock 

breaking works that may be required. The appointed specialist contractor will carry out a full 

risk assessment prior to the commencement of work. 

 

The ground works operation will be carried out at a manner to ensure that material removed 

from the ground is taken away at regular intervals in order to reduce the amount of material that 

can be stored on site. Excavated subsoil layers are expected to be suitable for re use as non- 

structural fill subject to relevant onsite testing. 

Site Investigation works to be carried out in the future under the direction of Housing Capitals 

Civil & Structural Engineers. 

6.4 Material Hoisting 
 

It is envisaged that Telescopic handlers will be used to hoist materials on site in the construction 

of the housing units. All works will be carried as per the agreed Method Statements and Risk 

Assessments. Careful consideration will be given to the recruitment of suitably qualified 

operators and banksmen. 

6.5 Waste Management Plan 
 

A detailed waste management plan will be agreed with Westmeath County Council, prior to 

commencement of development upon receipt of a grant of permission and put in place in order 

to improve waste management on site, increase segregation and minimise construction waste 

costs. Waste arising from the site will be considered in relation to the waste management 

hierarchy of prevention, reduce, reuse, recycle, energy recovery and disposal. 
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7 NOISE & VIBRATION 

 
The construction of the project will involve the use of noise generating construction plant. There 

will also be an increase in noise relating to delivery of materials to site. It is intended that noise 

from the construction phase of the development will be kept to a minimum in accordance with: 

“BS 5228-1:2009+A1:2014: Cope of practice for Noise Control on Construction and Open Sites - 
Noise” 

 
Good Practice Guidance for the Treatment of Noise during the Planning of National Road            
Schemes (NRA, 2014) 
 
Guidelines for the Treatment of Noise and Vibration in National Road Schemes (NRA, 2004) 
 

The proposed development shall comply with these documents during all phases of 

construction. Construction work will not be performed at night and will usually be limited to the 

hours indicated in the relevant planning permission. 

The noise limits to be applied for the duration of the infrastructure works are those specified in 

the B Category of BS 5228. These limits are summarised below and will be applied at the 

nearest sensitive receptors to the works. 

Night (23:00-07:00) = 50dB 

Evening (19:00-23:00) = 60dB 

Day (07:00-19:00) = 70dB 

The total noise (LAeq) which should not be exceeded during daytime is therefore 70dB. 

Allowable Vibration (in terms of peak particle velocity) at the closest part of sensitive property 

to the source of vibration, at a frequency of; 

Less than 11Hz 11 to 50 Hz 50 to 110 Hz (and above) 

3mm/s 3 to 8mm/s  8 to 11mm/s 

All works on site shall comply with BS 5228-1:2009+A1:2014 which gives detailed guidance on 

the control of noise and vibration from construction activities. In general, the contractor shall 

implement the following best practice measures during the proposed infrastructure works: 

Avoid unnecessary revving of engines and switch off equipment when not required. 

Keep internal haul roads well maintained and avoid steep gradients. 

Minimise drop height of materials. 
 

Start-up plant sequentially rather than all together 

More specifically the Contractor shall ensure that: 

Regular and effective maintenance by trained personnel is carried out to reduce noise and / or 

vibration from plant and machinery. 

The selection of construction plant with low potential for generating noise. 
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The siting of noisy construction plant as far from neighbouring properties as possible. 

 
The erection of temporary barriers around items such as generators or compressors if required. 

Any and all ancillary plant shall be positioned so as to cause minimal noise disturbance. 

An acoustically screened area should be provided on the site specifically for noisy operations 

such as grinding and cutting metal. 

Hours are limited during which site activities likely to create high levels of noise and vibration 

are carried out. 

A site representative responsible for matters relating to noise and vibration will be appointed 

prior to construction on site. The noise liaison officer should be appointed and charged with the 

responsibility of keeping people informed of progress and by setting down procedures for 

dealing with complaints. 

A noise and vibration monitoring specialist will be appointed to periodically carry out 

independent monitoring of noise and vibration during random intervals and at sensitive 

locations for comparison with limits and background levels. It is proposed that noise and 

vibration levels be maintained below those outlined above as part of these infrastructure works. 

All vehicles and mechanical plant used for the purpose of the Works shall be fitted with effective 

exhaust silencers and shall be maintained in good and efficient working order. In addition, all 

diesel engine powered plant shall be fitted with effective air intake silencers. All compressors 

shall be “sound reduced” models fitted with properly lined and sealed acoustic covers which 

shall be kept closed whenever the machines are in use. All ancillary pneumatic percussive tools 

shall be fitted with mufflers or silences of the type recommended by the manufacturers, and 

where commercially available, dampened tools and accessories shall be used. 

All ancillary plant, such as generators and pumps, shall be positioned so as to cause minimum 

noise disturbance. If operating outside the normal working week acoustic enclosures shall be 

provided. 

Where construction activities are required in close proximity to neighbouring noise sensitive 

properties, a solid hoarding of approximately 2.5m in height should be erected to provide a 

degree of acoustic screening to the lower storeys. 

Local screening should be provided for stationary plant such as generators and compressors. 
 

Notwithstanding the above, the developer shall comply with any requirements set out in the 

Codes of Practice from the Drainage Division, the Roads, Streets & Traffic Department and the 

Noise & Air Pollution Section. 
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8 SEDIMENT AND WATER POLLUTION CONTROL PLAN 

 
All works carried out as part of these infrastructure works will comply with all Statutory 

Legislation including the Local Government (Water Pollution) acts, 1977 and 1990 and the 

contractor will co-operate in-full with the Environmental Section of Westmeath County Council. 

As part of the overall construction methodology, the following issues will be addressed and 

have been identified as being of particular risk and/or concern to pollution. 

Contamination of Watercourse / Groundwater – There is a risk that ground water could become 

contaminated with lime from cement which subsequently finds its way into the local adjacent 

watercourses. The measures proposed to be put in place to mitigate any potential damage from 

the effluent of contaminated ground water would be to create an exclusion zone and buffer 

zone.  

The appointed Contractor will engage the services of both a Hydrologist and Ecologist to advise 

and instruct how to carry out works near the existing water courses. The appointed Contractor 

will appropriately mark and fence these zones accordingly under the direction of both a 

Hydrologist and Ecologist and will be required to continually monitor the exclusion and buffer 

zones. All works will be constructed as per agreed method statement under the direction of the 

Hydrologist and Ecologist. 

A Method Statement and Risk Assessment will be reviewed and approved both a Hydrologist 

and Ecologist appointed by the Contractor in conjunction with Westmeath County Council 

before any works take place. 

Sediment & Erosion – similar to above, adjacent waterbodies/groundwater needs to be 

protected from sedimentation and erosion due to direct surface water runoff generated onsite 

during the construction phase. To prevent this from occurring surface water discharge from the 

site will be managed and controlled for the duration of the construction works until the full 

drainage system can be connected to the attenuation tank and outfall. A temporary positive 

drainage system shall be installed prior to the commencement of the construction works – this 

will ensure by constructing the hard surface areas and structures in such a manner as to have 

a positive gradient away from these structures to avoid ponding or excessive holding of 

surface water. This temporary surface water management facility will throttle runoff and allow 

suspended solids to be settled out and removed before being discharged in a control manner. 

Alternatively, a ‘siltbuster’ silt control unit can be used on the outfall. The surface water will then 

be discharged into the below ground attenuation tank before outfalling into the public surface 

water network via the permanent outfall for the site. This arrangement will eliminate the need 

for additional works close to the site boundary and near the outfall. It will also allow surface water 

runoff from the construction works to be held on site within the attenuation tank should it be 

needed. By directing the surface water from the construction works through this temporary 

positive drainage system and then through the permanent attenuation tank and outfall it will 

ensure that: 

Site disturbance is minimised. 
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Build up of sediment is controlled.   

The potential for erosion is minimised. 

Sediment-contaminated water leaving the site can be prevented from leaving the site. 
 

Water quality monitoring – It is proposed to implement a programme for monitoring water quality 

at the outfall as part of the construction of this development, in agreement with the Planning 

Authority. This programme and locations of sampling will be agreed will be reviewed and 

approved both a Hydrologist and Ecologist appointed by the Contractor in conjunction with 

Westmeath County Council before any works take place.  

Over Ground Oil / Diesel Storage – Only approved storage system for oil / diesel within the site 

will be permitted, (i.e. all oil / diesel storage to be located within a designated area placed 

furthest away from adjacent waterbodies and contained within constructed bunded areas e.g. 

placed on 150mm concrete slab with the perimeter constructed with 225mm solid blockwork 

rendered internally). The bunded area will accommodate the relevant oil / diesel storage 

capacity in case of accidental spillage. Any accidental spillages will be dealt with immediately 

on site however minor by containment /removal form site. Any significant storage of 

hydrocarbons is not envisaged as construction vehicles will be refuelled off site. 

Concrete Washout – The washing out of concrete trucks on site will not be permitted as they 

are a potential source of high alkalinity in waterbodies. Consequently, it is a requirement that 

all concrete truck washout takes place back in the ready-mix depot. 

Disposal of Wastewater off Site – The Site Management Team will maintain a record of all 

receipts for the removal of toilet or interceptor waste off site to ensure its disposal in a traceable 

manner. These will be available for inspection by the Environment Section of Westmeath 

County Council at all times. 

Road Sweepers / Cleaning – The cleaning of public roads in and around the subject site will be 

undertaken to reduce environmental impacts and care will be taken to prevent any pollution of 

watercourses from this activity.  

The appointed contractor in conjunction with both a Hydrologist and Ecologist will need to 

submit a full detailed CEMP to Westmeath County Council on successful Tender. 
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9 BIODIVERSITY PROTECTION MEASURES 

 
All site clearance and landscaping works will comply with current legislative requirements and 

best practice. The planting plans and landscaping proposals will ensure that no invasive species 

are introduced, either deliberately or inadvertently, to the site as per the Wildlife Acts and the 

European Communities (Birds and Natural Habitats) Regulations 2011 prohibit activities which 

introduce or spread invasive species. 

 

10 DRAINAGE WORKS 
 

It is proposed to construct drainage infrastructure in accordance with the Civil Engineering 

Report prepared by the C&S consultant. 

The drainage infrastructure will be constructed and protected through the following measures: 
 

Hoarding or fencing to be provided to cordon-off completed infrastructure works: As is standard 

practice on construction sites, elements of works may be completed on a phased basis. As 

works are completed and handed over within each phase, this area will be enclosed with 

hoarding or fencing offset a safe distance from the line of the existing infrastructure and no 

further excavation works will be allowed within this area unless agreed with site management. 

Contractor to produce as-built construction records of drainage infrastructure: These records 

will be submitted to the engineer for approval in advance of handover. The as-built records will 

be reviewed and will need to be approved by the engineer before practical completion can be 

certified. The as-built records (drawings, manhole cards, material approvals, correspondence, 

etc.) will be used by site personnel as a working record of where drainage infrastructure is 

located and it’s status. The locations of these will be recorded on the as-built and will be marked 

out on the ground in advance of any works commencing in later stages. This methodology will 

be formally incorporated into a method statement to be completed by the groundworks sub- 

contractor before excavations commence. 

Marker tape to be provided on top of sewers running through live areas of site: As part of the 

methodology laying of drainage pipes, drainage works will have marker tape placed at a depth 

of 300mm above the pipe to warn the excavator and banksman of the service below. It is noted 

that the placing of marker tape over drainage lines is not a standard construction detail. 

However, the vulnerability of live drainage infrastructure serving a previous phase of 

development is noted and these measures will form part of the works. 

Site personnel to be informed of works already completed: As part of the Safe System of Work 

Plan (SSWP), site personnel will be made aware of the drainage lines which are in operation. 

A site-specific method statement will be required in all cases where it is deemed that there is a 

risk of damaging such services. Those involved in direct management and supervision of site- 

based excavations require relevant competencies to deliver safety standards on site. They will 

have health and safety training in order to design safe systems of work that are appropriate to 

specific site conditions. They will need to prepare clear and simple safety method statements 

that can be used and understood by site workers. Ongoing checks will be carried out to ensure 
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that appropriate equipment has been provided and is being used correctly. 

Monitoring of excavation and prevention of undermining of infrastructure: Special care will be 

taken when digging above or close to the lines of services. The locations of these will be marked 

out on the ground in advance of any excavation being undertaken. In addition, careful 

consideration will be taken to ensure that any buildings and infrastructure serving areas outside 

the development site are not undermined by excavation works. The general principles outlined 

in the Health and Safety Authority document: ‘Code of Practice for Avoiding Danger from 

Underground Services’ will be followed to ensure the safety of workers and to minimise the risk 

of damage to any existing pipelines or buildings. 

Water quality control of discharges to drainage network: As detailed within the previous section, 

adjacent waterbodies/groundwater need to be protected from sedimentation and erosion due 

to direct surface water runoff generated onsite during the construction phase. This includes 

preventing any sediment laden water from entering the surface water outfalls. To prevent this 

from occurring surface water discharge from the site will be managed and controlled for the 

duration of the construction works until the permanently attenuated surface water drainage 

system of the proposed site is complete. Any manholes will need to be securely covered and 

gullies fitted with a geotextile filter to allow protection of the surface water within the pipe. 

Protection of services from breakage or crushing: Where drainage infrastructure serving areas 

outside of the development are located within the development site, the drainage infrastructure 

will have to be protected from breaking or crushing. Consideration will be given to areas where 

heavy plant is going to be tracked across the existing drainage infrastructure. This may require 

construction of temporary protective concrete slabs to bridge across the existing lines where 

haul roads are required. 

 

11 DUST CONTROL 
 

It is probable that the construction activities on site will generate some dust emissions which 

would be in addition to any dust generated by the activities in the vicinity of the proposed 

development, including traffic flows. The extent of dust generation under construction activities 

being carried out is dependent on environmental factors such as rainfall, wind speed and wind 

direction. 

The objective is to ensure that dust does not impact significantly at nearby receptors. Therefore, 

a dust management plan (DMP) will be formulated for the site upon receipt of planning 

permission which will address the following: 

Specify a site policy on dust Identify site management of dust. 

Develop documented systems for managing site practices and implementing management 

controls. 

Outline how the DMP can be assessed. 
 
Dust samples will be collected as determined by Westmeath County Council. Sampling data, 

results and limits (as outlined in the Environmental Protection Agency Guidelines, 

Environmental Management in Extractive Industry Non-Scheduled Minerals). 
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Site management: 
 

The siting of construction activities and storage piles will consider the location of sensitive 

receptors and prevailing wind conditions to minimise the potential dust nuisance. Site 

management will include the ability to respond to adverse weather conditions by either 

restricting operations on site or using effective control measure in a timely manner before 

potential for nuisance occurs. 

During working hours, the site agent or another competent appointed member of staff shall 

monitor dust control methods; 

A register shall be kept on site logging all correspondence and telephone / verbal complaints 

regarding construction activities outlining remedial actions if any; 

A site representative responsible for matters relating to dust management will be appointed 

prior to construction on site. The site representative responsible for dust management shall 

ensure that dust management procedures are followed and ensure monitoring and assessment 

of same; 

Dust control measures: 
 

Apply a speed limit of at least 20km/hr for on-site vehicles. 
Provide water bowsers during periods of dry weather to ensure unpaved areas are kept moist. 

Spray exposed site haul roads during dry and / or windy weather. 

Ensure paved roads are kept clean and free of mud and other materials. Sweep hard surface 

roads, inside and outside the site, to ensure roads are kept clear of debris, soil or other material. 

Restrict un-surfaced roads to essential site traffic. 
 

Provide water bowsers during periods of high winds and dry weather conditions to ensure 

moisture content is high to increase the stability of the soil. 

During the proposed infrastructure works the following best practice measures shall be 

implemented to minimise dust emissions: 

Construction techniques shall minimise dust release into the air. 
 

Protect overburden material from exposure to wind by storing the material in sheltered regions 

of the site. 

Regular watering of stockpiles during dry and windy periods. 
 

Locate any stockpiles away from sensitive receptors, (i.e. receptors sensitive to dust release). 

Provide tarpaulins over all unacceptable excavated materials being carted off site. 

Control vehicle speeds and impose speed restrictions, (speed can mobilise dust). The wheels 

of all vehicles leaving the construction site will be washed to ensure that dirt and dust is not 

transferred onto the public roadway. 

During dry spells and if deemed necessary monitoring of dust levels shall be carried out using 

the Bergerhoff Method i.e. analysis of dust collecting jars left on-site (German Standard VDI 

2119, 1972). Results will be compared to the TA Luft guidelines (TA Luft, 1972). Should an 
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exceedance of the TA Luft limit occur, additional best practice measures, for example more 

regular spraying of water, shall be implemented. 

The excavating machines will be cleaned on a daily basis to ensure no excess grease and dust 

is left on the machine. This will be carried out at low level below the height of the hoarding to 

prevent any mud coming in contact with the public.  

The appointed contractor in will need to submit a full detailed CEMP to Westmeath County 

Council on successful Tender which will in further detail via method statements etc., detail how 

all dust will be mitigated. 

 
 
12 CONCLUSION 

 
The Construction and Environmental Management Plan addresses construction activities on 

site that may result in noise, air quality, water quality, biodiversity or waste management issues, 

should the plan not be put in place and implemented. 

These include procedures for monitoring and tracking construction activities and ensuring 

construction personnel are trained and educated as necessary. The construction & 

environmental management plan should be reviewed as the construction phase progresses to 

accommodate any changes in activities on site. 

This CEMP has been carried out prior to construction stage and as such will be reviewed again 

prior to works commencing on site and incorporated into the Contractor’s Site Safety Plan and 

Construction Traffic Management Plan (CTMP). The contents of the site Safety Plan and in the 

CTMP should then be reviewed and updated as the construction phase progresses to 

accommodate any changes in activities on site. 

 

 

ENDS  
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